' SEC Group, Inc.
An HR Green Company

November 6, 2009

Ms, Holly Ostdick

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, Illinois 60606

RE:  City of Aurora
Galena Boulevard (from Locust to Ohio)
TIP ID Number 09-08-0013
Request for Increase in CMAQ Funds

Dear Ms. Ostdick;

On behalf of the City of Aurora, we are requesting additional CMAQ funds in the amount of $674,923 for the completion of the
above referenced project. The City applied for CMAQ funds for the engineering and construction of traffic signals and
interconnect improvements project and received approval of CMAQ funds in the amount of $429,720 in fiscal year 2007. The
estimate of cost for engineering and construction at the time of the application was $537,150.

Since then, the cost of the project has increased substantially due to above average inflation in the construction industry, higher
fuel costs, and the estimate for engineering and construction being very preliminary, as many items were left out at the time of
the submittal. Phase II contract plans have been reviewed and approved by IDOT. We are anticipating a March 5, 2010 bid
opening and start of construction of the project in May of 2010. The revised estimate of cost for construction and engineering is
$1,385,443 (original and the revised cost estimates included herewith).

Due to the budgetary constraints, it will be almost impossible for the City to construct the traffic signals interconnect
improvements project without additional CMAQ funds as requested. We are hoping for a favorable response to our request,
hence enabling us to move forward with the completion of the project in a timely manner (March 5, 2010 bid opening).

If you require additional information, please contact me at your convenience.

Sincerely,

M. ihham. Ohocrar PRy

Akram Chaudhry, P.E.
Principal

AC/tes

cc: Honorable Thomas J. Weisner, Mayor, City of Aurora
Kenneth Schroth, P.E., Director of Public Works, City of Aurora
Eric Gallt, P.E., City Traffic Engineer
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets
Mike Sullivan, Kane-Kendall Council of Mayors
Ross Patronsky, Chief of CMAQ Programs
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PROJECT FUNDING SUMMARY
CITY OF AURORA
GALENA BOULEVARD
LOCUST STREET TO OHIO STREET
TIP # 09-08-0013

ORIGINAL PROJECT FUNDING

Type of Work CMAQ City Total
Phase Il Engineering $35,810 $8,952 $44,762
Construction $358,110 $89,528 $447,638
Phase Il Engineering $35,800 $8,950 $44,750
TOTALS $429,720 $107,430 $537,150
REVISED PROJECT FUNDING
Type of Work CMAQ City Total
Phase Il Engineering $56,643 $18,800 $75,443
Construction $952,800 $238,200 $1,191,000
Phase Ill Engineering $95,200 $23,800 $119,000
TOTALS $1,104,643 $280,800 $1,385,443
ADDITIONAL CMAQ FUNDING $674,923
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